
 
 
 
           ver the past several months, contractors 
          have been working toward completion 
of Phase II of the Capitol’s exterior repairs set 
for this spring.  
      The 2004 Legislature appropriated $3 million 
to complete the Capitol exterior preservation  
and repair work initiated in 2001. This Phase II 
work includes skylight repairs and drainage work 
around the perimeter of the building to make  
sure water does not damage its foundation.  
      Roof replacement is scheduled to begin  
once the skylight restoration is finished. 
      Work was also set to proceed on the large  
north skylight over the Joint Finance and Appropriations Committee room (above photo).  
Just last week, however, contractors discovered a problem with the newly fabricated framing for the 
JFAC skylight, which had been scheduled for completion the end of December. Consequently, this 
portion of the repair will be delayed about a month, according to Jan Frew, Deputy Administrator, 
Division of Public Works.  
                                                                                            In the interim, plywood sheathing and a 
                                                                                        temporary roofing membrane will be in place 
                                                                                        until the replacement skylight can be  
                                                                                        installed. When the parts do arrive, work 
                                                                                        will be scheduled around legislative  
                                                                                        activities to minimize noise concerns.  
                                                                                            The two skylights over the presently  
                                                                                        unfinished 5th Floor will also be   
                                                                                        rehabilitated in the near future. 
                                                                                            $988,900 was included in the Capitol  
                                                                                         Commission appropriation for skylights  
                                                                                         and associated repairs. 
                                                                                             (Photo at Left: New skylights have 
                                                                                         been installed over both Legislative  
                                                                                         chambers).  

 
 
 
 
 
   

The exterior work described in this Capitol Renovation and                         Department of Administration 
Repair Bulletin represents only a very small portion of the total                           Construction Update No. 53 
critical repair needs of the Idaho State Capitol Building.                                   January 17, 2006 
 

  
  
 
 
 

 
  
 

 
  
 

 
 
           
 
 
 
 
 
   

 
 
 
 
 
 
 
 
 
 
 

  NNEEWW  UUPPDDAATTEE!!  

renewal news 
    IDAHO CAPITOL RESTORATION 

Capitol Skylight Repairs to Finish by Spring 

 



 
 
 
 
 
 
 
 

                               Exterior Restoration Work  
 

Top Photo Left:  West Cupola with temporary protection covering cast stone repairs. 
 
Top Photo Right:  Skylights surrounding the Rotunda were replaced with aluminum frame and laminated glass 
skylights for extra impact resistance due to falling ice from the dome. 
 
Bottom Photo Left:  The cast stone cement patching process is almost done. Work remaining includes sealing 
cast stone joints, grouting and sealing cracks in the stucco and applying an elastomeric coating to all the cast stone  
and stucco surfaces found at the base of the East and West Cupolas.  
 
Bottom Photo Right:  West granite planter wall is nearing completion.  

Special Note: If you would like to receive this newsletter in PDF format, send an email to:  
Diane Blume: diane.blume@adm.idaho.gov    

To share ideas or comments on the Newsletter, email Pat Wynn: pat.wynn@adm.idaho.gov. 
 

For additional information, visit the Idaho Capitol Commission’s new website at: 
 

 
http://www.capitolcommission.idaho.gov 
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